Design Issue/Resolution Summary - By Meeting

Meeting
Number Date Discipline Subject Description
1 10/3/1995 ROADWAY Frontage Roads Design criteria and possible bicycle lane accommodation.
1 10/3/1995 GENERAL Sheet Order Distributed a proposed plan sheet order and discipline drawing designations.
1 10/3/1995 GENERAL English to Metric Conversion Status of English to Metric conversion.
1 10/3/1995 ROADWAY Embankment Slopes Discussion regarding slope erosion, use of curb and gutter, and use of barrier with different
foreslope rates.
1 10/3/1995 ROADSIDE Topsoll Topsoil plating is required on all projects.
DEVELOPMENT
1 10/3/1995 ROADWAY Ramp Numbering Provided sketch showing how to station and designate ramps.
1 10/3/1995 ROADWAY "Draft" Roadway Design Guide The UHS Design Procedure Manual (DPM) is no longer in use. Designers must use the "Draft"
Roadway Design Guidelines (RDG).
2 11/7/1995 ROADWAY Auxiliary Lanes Auxiliary Lane Guidelines are currently in the draft stage of development.

Tuesday, January 15, 2008 Page 1 of 29



Meeting

Number Date Discipline Subject Description
2 11/7/1995 ROADWAY New Details - Concrete Median Distribution of "Draft" 42" Height Concrete Median Barrier and Transition.
Barrier Type "F"
2 11/7/1995 GENERAL Plan Presentation Guidelines Discussion of consistent plan presentation for Regional Freeway System projects.
2 11/7/1995 ROADWAY Location of Profile Grade Line Guidelines to determine the location of the profile grade line and axis of rotation.
2 11/7/1995 DRAINAGE Use of CHDPEPP for Storm Drains Memos from T. Otterness regarding the use of corrugated high density polyethylene plastic
pipe (CHDPEPP) pipe for storm drains. Design criteria and revised pipe summary sheets.
2 11/7/1995 GENERAL Metric Conversion Status Status and update on metric conversion.
2 11/7/1995 TRAFFIC New Lighting Palicy S. Chalmers presented ADOT's New Reduced Lighting Policy.
3 12/5/1995 ROADWAY Interim Freeway Typical Section Pavement design for interim freeway projects that are planned for future widening.
3 12/5/1995 ROADWAY Emergency Bypass Detail Barrier Distributed an Emergency Vehicle Access Lane Plan detail.
3 12/5/1995 ROADWAY Slope Rounding Discussion of slope rounding and design guidelines. Distributed example drawings.
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Number Date Discipline Subject Description
3 12/5/1995 ROADWAY Chapter 500, Roadway Design Distributed Draft RDG Chapter 500, "Traffic Interchanges" dated September 1995.
Guidelines
3 12/5/1995 ROADWAY Auxiliary Lanes Summary and conclusions of the evaluation of auxiliary lanes.
3 12/5/1995 ROADWAY Offset Barrier W all Detail Distributed new 32-inch and 42-inch Offset Barrier Wall details.

3 12/5/1995

3 12/5/1995

3 12/5/1995

4 2/6/1996
4 2/6/1996
4 2/6/1996
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MAPPING/SURVEYING

GENERAL

GENERAL

RIGHT-OF-WAY

ROADWAY

MATERIALS

Aerial Mapping Files Conversion

Plan Sheet Numbering

Earthwork

Metric Conversion

Concrete Barrier Preference over

Guardrail

Test Shaft

Discussion regarding the conversion of aerial mapping files from NAVD 27 to NGVD '83, and
from English to Metric units.

Further discussion regarding the method of numbering plan sheets.

Discussion regarding proper accounting of pipe and structure excavation.

D. Bloodworth and R. Henderson from ADOT's Geodesy Section presented recommended
procedures for conversion of right-of-way surveys from NAVD ‘27 (English) to NGVD '83
(metric).

Phoenix Maintenance and Construction Districts recommend the use of concrete barrier. They
also recommend 48" height median barrier instead of 36" barrier with glare screen.

During the design phase, a large diameter drilled shaft exploratory program shall be performed
and results made available during the bidding process.
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Number Date Discipline Subject Description
4 2/6/1996 ROADWAY Roadway Superelevation Tables Distributed new RDG superelevation tables (pages 200-9 to 200-12) in metric units.
4 2/6/1996 UTILITY Utility Designating and Potholing B. Briscoe presented an overview on the new procedures for coordinating with U & R.R. to

obtain utility designation and pothole information.

4 2/6/1996 TRAFFIC Freeway Lighting Design guidelines for reduced freeway lighting.

5 3/5/1996 GENERAL Scaleability of Plans New procedures and drawing borders will provide scaleable half-size plans (11" x 17").

5 3/5/1996 ROADWAY Embankment Slopes Updated embankment slope design guidelines.

5 3/5/1996 ROADSIDE Storm Water Pollution Prevention Distributed new ADOT Erosion Control Planning for Urban Freeways document, and SWPPP
DEVELOPMENT Plans (SWPPP) checklist.

5 3/5/1996 DRAINAGE Alternative Pipe Selection Guidelines Provided notification the new ADOT Pipe Selection Guidelines are available for use on ADOT

projects.
6 4/2/1996 ROADWAY 42-inch Concrete Barrier Distributed Standard Drawings C-10.63 and C-10.85 (Draft 8/95) for 42-inch Type "F" concrete

barrier. Discussed design guidelines for the use of 42-inch barrier.

6 4/2/1996 DRAINAGE Drainage Guidelines (Do's and Discussion of drainage issues that designers should consider during design.
Don'ts)
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6 4/2/1996 DRAINAGE Pump Station Design modifications at the SR51 pump station at Cactus Road. Distributed design guidelines
for future pump station designs.

6 4/2/1996 ROADWAY Auxiliary Lanes Distributed "Draft" Checklist for Auxiliary Lanes

6 4/2/1996 GENERAL Earthwork Management Discussed the responsibilities of DMJIM for earthwork management. Maps are available that
show waste or borrow conditions for each freeway segment.

6 4/2/1996 ESTIMATE Cost Estimates Overview of DMJM's role as ADOT's General Consultant. Distributed cost estimate preparation
guidelines.
6 4/2/1996 UTILITY SRP Land Issues Distributed letter dated 3/1/1996 from Salt River Project confirming their policy for land

acquisition prior to ADOT construction projects.

7 5/7/1996 DRAINAGE Pipe Selection Guidelines and Presented and distributed new ADOT Pipe Selection Guidelines and Procedures (PSG&P).
Procedures (PSG&P)

7 5/7/1996 ROADSIDE Topsoil Distributed a draft detail for topsoil plating.

DEVELOPMENT
7 5/7/1996 ROADWAY PCCP Joints Distributed an example PCCP joint layout detail for the ramp to auxiliary lane transition area.
7 5/7/1996 ROADWAY Shoulder Treatments Treatment of median and outside concrete pavement edges in both cut and fill conditions.

Median slope alternatives. Will be included in RDG update.
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Number Date Discipline Subject Description
8 6/4/1996 ROADWAY Auxiliary Lanes S. Bolduc presented a proposed "Problem Statement- Auxiliary Lanes". A sub-committee will
be formed to develop design guidelines.

8 6/4/1996 ROADWAY Shoulder Treatment Distributed RDG Figures 302.1 & 302.4 for shoulder treatments and topsaoil plating.

8 6/4/1996 ROADWAY Single-Point Urban Interchange Presentation by Greiner Engineering on the pros and cons of SPUI. Discussion on design
(SPUI) guidelines.

9 8/6/1996 TRAFFIC Freeway Lighting Distributed and presented the Interim Lighting Policy and Guidelines.

9 8/6/1996 STRUCTURE Single Point Urban Interchange D. Heller of T.Y. Lin presented example projects and design considerations for the bridge
(SPUI) design for a SPUL.

9 8/6/1996 TRAFFIC Raised Pavement Markers A Technical Memorandum was distributed for the use of ceramic buttons for freeway lane lines.

9 8/6/1996 ENVIRONMENTAL Section 404 Permitting and Dealing Overview and project requirements for Section 404 permitting and Section 4f issues.
with Section 4(f) Issues

9 8/6/1996 GENERAL MAG Details and Specifications MAG Details can be referenced in the plans.

10 9/10/1996 TRAFFIC Freeway Lighting Full freeway width lighting will be implemented over the length of an auxiliary lane.
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Number Date Discipline Subject Description
10 9/10/1996 SPECIFICATION Metric Rebar A Special Provision is being developed which will allow contractors to substitute English rebar
on projects without bridges. Designers will review and approve substitutions.
10 9/10/1996 ROADWAY Low Speed Approach Barrier Distributed and discussed the use of a new low speed approach barrier transition detail.
Transition Detail
10 9/10/1996 FMS FMS Guidelines Kimley-Horn presented the current FMS Design Guidelines.
10 9/10/1996 ROADWAY Single Point Urban Interchange Distributed memo from FHWA (dated 8/20/96) regarding the use of compound and broken
(SPUI) back curves for SPUI design.
11 10/1/1996 ROADWAY Single Point Urban Interchange Distribution of design detail to reduce the impact of left-turning vehicle queuing on the exit ramp
(SPUI) approaching a SPUI.
11 10/1/1996 ROADWAY Visibility at Barriers on Crossroads Potential design modifications to eliminate the concrete separation barrier on freeway
overpasses.
11 10/1/1996 SPECIFICATION Metric Conversion Distributed and discussed the "Draft" Special Provision for metric reinforcing steel.
11 10/1/1996 GENERAL Face Sheets Preparation of Face Sheets.
12 11/5/1996 DRAINAGE Pipe Selection Guidelines The use of general bid items for multiple pipe material alternatives.
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Number Date Discipline Subject Description

12 11/5/1996 ENVIRONMENTAL Noise Abatement Policy Distribution and presentation of ADOT's New Noise Abatement Policy (8/27/1996).

12 11/5/1996 STRUCTURE Metric Conversion Distributed a memo from Dan Davis regarding metric reinforcing bars.

12 11/5/1996 ROADWAY PCCP Joint Details Distribution of new auxiliary lane PCCP joint details for exit and exit ramps.

12 11/5/1996 ROADWAY Visibility at Barriers on Crossroads Distribution of a new bridge barrier detail to possibly eliminate separation barrier between travel
lanes and sidewalk on freeway overpasses.

13 12/4/1996 ROADWAY Auxiliary Lanes Distributed and discussed the new "Interim" Auxiliary Lane Design Guidelines.

13 12/2/1996 DRAINAGE High Density Polyethylene Pipe Distributed a memo from T. Otterness advising that HDPE is now approved up to 36" diameter

(HDPE) and fill heights up to 10 feet.

13 12/2/1996 ROADWAY Design Exceptions Distributed procedures for evaluating design criteria and requesting design exceptions.

14 2/4/1997 UTILITY Highway Right-of-Way Lease Policy B. Briscoe gave an overview on ADOT's palicy of leasing a portion of the right-of-way for utility
or other uses.

14 2/4/1997 STRUCTURE Bridge Clearances Distributed revised Page 220-28 of the RDG. The vertical clearance required for structures over

Tuesday, January 15, 2008

"Other Roadways" has been increased from 4.3 meters to 4.6 meters.
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14 2/4/1997 UTILITY Utility Crossings Utilities crossing ADOT's right-of-way must either be placed in sleeves, or be concrete encased
if sleeving is not practical.

14 2/4/1997 SPECIFICATION Pre-Wetting Specification Distributed and discussed a new specification for pre-wetting materials for dust control.

14 2/4/1997 ADMINISTRATION Regional Freeway System Schedule Discussed the development of the January 31, 1997 Regional Freeway System Program and

Update presented the revised schedules.
15 3/4/1997 ESTIMATE Project Cost Estimates and M. Peters, C. Eaton and V. Mendez discussed the importance of meeting schedules and
Schedules budgets for the Regional Freeway System projects. Cost estimates that deviate from the
program amounts will require a detailed explanation and justification.

15 3/4/1997 CONSTRUCTION Design-Build Process R. Williams described the Design-Build Process that ADOT is using on two projects. One
project is in the Tucson area, the second will be in the Phoenix area when selected. The
purpose of Design-Build is to accelerate completion date.

16 4/1/1997 ADMINISTRATION Performance Measuring Reminder that designers will be evaluated on submittal timeliness.

16 4/1/1997 CONSTRUCTION Earthwork Management Update E. Crowe explained that he prepares maps showing the amount of excess and needed
earthwork for each freeway corridor on a quarterly basis.

16 4/1/1997 GENERAL Review Comments vs. Design Designers should not accept review comments that deviate from the published design

Guidelines guidelines without discussing with their Project Manager.
16 4/1/1997 FMS FMS Requirements FMS installation should be limited to the installation of loop detectors that are sleeved into a

Tuesday, January 15, 2008

No. 7 pullbox.

Page 9 of 29



Meeting
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16 4/1/1997 GENERAL Standard Sheets 1A, 1B, 1C Distribution of a memo from D. Macdonald regarding the use of Sheets 1A, 1B, and 1C.

17 6/3/1997 ROADWAY Construction Standard Drawings Distributed revised Standard Drawing C-10.62; Concrete Half Barrier, with Gutter (in Metric and
English).

17 6/3/1997 ROADWAY Shoulder Treatments The median inside shoulder material should be asphaltic concrete.

17 6/3/1997 ROADWAY Bike Lanes on Frontage Roads ADOT's current policy on bike lanes is that the Department will not provide striping for bike
lanes.

17 6/3/1997 ROADWAY Construction Standard Drawings Distributed revised C-Standard Drawings for catch basins and concrete barriers.

17 6/3/1997 GENERAL Construction Standard Drawings Distributed the revised Standard Drawing C-10.67; Concrete Median Barrier, Type "F", Cast-in-
Place.

17 6/3/1997 ROADWAY Guard Rail End Terminals Distibuted a memo detailing the new standards for guard rail end terminals.

17 6/3/1997 ESTIMATE Cost Estimates Discussion of the Cost Estimating Workshop held on 4/29/97.

17 6/3/1997 ROADWAY Guard Rall The AASHTO design guidelines allow a maximum vertical curb height of 100 mm (4-inches) at

guard rail installations.
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Number Date Discipline Subject Description
17 6/3/1997 ROADWAY PCCP Joints PCCP joint layout clarification.
18 10/7/1997 ADMINISTRATION Expectations of the Design ADOT Valley Project Management's expectations of the Design Consultant's Project Manager.
Consultant's Project Manager

18 10/7/1997 ESTIMATE Cost Estimates T. O'Reilly reviewed some of the key points that were presented in the Cost Estimating
Workshop held on 4/29/97. Designers should consult with DMJM during their development of
construction cost estimates.

19 11/4/1997 SPECIFICATION Drilled Shaft Specification New ADOT perfomance based drilled shaft specification.

19 11/4/1997 ROADWAY Crash Cushions Distributed information for the QuadGuard Crash Cushion.

19 11/4/1997 STRUCTURE Bridge Railing Presented an overview of the history of bridge railing design guidelines.

20 2/3/1998 ROADWAY Barrier End Treatments Distribution of ADOT Memorandum (1/22/1998) announcing the QuadGuard Crash Cushion
and the GREAT attenuator were added to ADOT's Approved Products List.

20 2/3/1998 TRAFFIC MUTCD and ADOT Traffic Manual The 1998 MUTCD edition has been adopted by the State of Arizona.

20 2/3/1998 STRUCTURE Bridge Deck Drainage Phoenix Maintenance District discussed the problem of providing adequate drainage for the
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Number Date Discipline Subject Description
21 3/3/1998 ROADWAY Concrete Barrier Distributed a detail for the use of concrete half barrier adjacent to a retaining wall.
21 3/3/1998 SPECIFICATION Bid Item - Removal of Structures Discussed the "Remove Structures and Obstructions" bid item.

and Obstructions

21 3/3/1998 DRAINAGE Value Analysis One means to reduce the cost of the on-site drainage system is to allow the gutter pan to
match the roadway cross-slope.

21 3/3/1998 ROADWAY Value Analysis The use of curb and gutter on embankment fills with foreslopes of 4:1 is needed to reduce the
potential for erosion.

21 3/3/1998 ROADWAY Parallel Entrance Ramps Distributed the RDG Figure 504.8A. Auxiliary lanes should be provided between succesive
entrance and exit ramps.

21 3/3/1998 ROADWAY Value Analysis After an analysis of bid tabs, it appears that the elimination of curb and gutter on the high side
of superelevated roadways does not provide a cost savings.

22 4/7/1998 TRAFFIC End of Freeway Signing and Discussion of signing and pavement markings for end-of-freeway situations.
Pavement Markings

22 4/7/1998 CONSTRUCTION Construction Lessons-Learned Discussed the procedures needed for post construction lessons-learned documentation.

22 4/7/1998 DRAINAGE Pipe Selection Tables Distributed the new Pipe Selection Tables.
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22 4/7/1998 ROADWAY Superelevation Tables Discussed the application of superelevation runout lengths.

22 4/7/1998 MATERIALS General Determination of Use of backhoe pits to increase accuracy of design shrink and swell factors.
Shrink/Swell

23 5/5/1998 ROADWAY Sealed Joints Between Mainline Discussed the details and specifications associated with the "S" pavement joint.
PCCP and Asphalt Shoulders

23 5/5/1998 ROADWAY Barrier End Treatments and Crash Presented the process used by ADOT to evaluate new products. Distributed the approved
Cushions guardrail end treatments and crash cushions.

24 71711998 ADMINISTRATION DIRP Performance Appraisal Discussion of DIRP performance appraisal feedback.

24 71711998 SPECIFICATION Stored Specifications Discussion of procedures to develop a stored specification, provide modifications to a stored

specification, and the status of new ADOT Standard Specifications.

24 7/7/1998 GENERAL Payment of Water Used in Presented the new ADOT policy and specifications for payment of water used for construction.
Construction

24 71711998 ADMINISTRATION Submittal Expectations Discussion of ADOT Valley Project Management's expectations for design submittals.

25 9/1/1998 ROADWAY Americans with Disabilities Act Presented the new ADA requirements. Discussed ADOT's implementation plan and updates to
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25 9/1/1998 DRAINAGE Smooth Bore CHDPEPP 42" and 48" smooth bore CHDPEPP has been approved by ADOT for applications with fill
heights less than 10 feet.

25 9/1/1998 CONSTRUCTION Sealing Change Orders Distributed Construction Bulletin No. 96-0, "Sealing of Change Orders". Discussed procedures
to comply with this document.

25 9/1/1998 MATERIALS Excavation Factors for Depressed ADOT Materials Group memorandum (dated 6/12/98) which new procedures for calculating

Urban Freeways excavation factors for depressed urban freeways.
26 10/6/1998 ROADWAY Bicycle Lane Policy Distribution and discussion of the new ADOT Bicycle Lane Policy.
26 10/6/1998 ROADSIDE Landscaping Current design policy includes providing topsoil and pipe sleeves for future landscaping.
DEVELOPMENT Designers should try to use on-site soils. Waterline taps for landscape irrigation are typically

included with the landscaping project.

26 10/6/1998 TRAFFIC Freeway Lighting Policy Full freeway lighting will be provided for all freeway projects.

26 10/6/1998 ROADWAY HOV Bypass Design Discussed the MAG HOV Policy Report that includes a recommendation to provide for HOV
bypass features at single lane entrance ramps.

27 11/3/1999 FMS FMS Guidelines The FMS Design Guidelines will be revised in the near future.

27 11/3/1999 STRUCTURE Bridge Aesthetics Discussed allowable architectural patterns, and the status of the Draft Enhancement Policy.
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27 11/3/1999 ROADWAY 32"/42" Height Concrete Barrier Discussed the application of Concrete Half Barrier (42") (F-Shaped), and the status of the
updated bridge and construction standard drawings.

27 11/3/1999 TRAFFIC Ramp Striping Discussion of Traffic Group's proposed modifications to the entrance ramp gore striping, and
the possible use of profile pavement markings.

27 11/3/1999 ROADWAY Barrier Summary Sheet The new Barrier Summary Sheet and Policy Memorandum was distributed to attendees.

27 11/3/1999 CONSTRUCTION Post Design Services All post design work authorizations must be pre-approved by the ADOT PM prior to starting the
work. To expedite the process, the Consultant should e-mail the Post Design Work Request to
the PM and RE simultaneously.

28 2/2/1999 ROADWAY Safety Railing Guidelines for the placement and design of safety railing.

28 2/2/1999 FMS FMS Guidelines Distribution and discussion of ADOT's Interim Supplement to the FMS Design Guidelines (Dec.
1994).

28 2/2/1999 ROADWAY Access Control Fencing Discussed the access control fencing requirements at service interchanges.

28 2/2/1999 ROADWAY ADA Update for Sidewalk Ramps Department of Justice clarification of ADA requirements for sidewalk ramps. Discussion of
design requirements.

29 4/6/1999 ROADWAY Type "C" Curb & Gutter, and Catch Distributed the new C-Standard Drawing for Type "C" curb and gutter and related freeway catch
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29 4/6/1999 ROADWAY Construction Standard Drawings Distributed a summary of the new C-Standard Drawings that will be distributed in July, 1999.
29 4/6/1999 ENVIRONMENTAL Coordination with Corps of The COE has assigned one staff member to coordinate all ADOT projects. COE requested
Engineers that ADOT Environmental Group should be the single point of contact with the COE.
29 4/6/1999 ROADWAY Construction Standard Drawings Distributed and discussed the new C-Standard Drawings for F-Shaped concrete half barrier.
29 4/6/1999 TRAFFIC Sign Sheeting Distributed the ADOT Traffic Group's Sign Sheeting Guidelines.
29 4/6/1999 ROADWAY Shy Distance on Outside Shoulders Distributed and discussed ADOT Roadway Group's 2-Foot Offset Distance Barrier Design
Guidelines.
29 4/6/1999 GENERAL Half Size Border The plan sheet borders were recently revised to allow for plotting for scaleable half-size plans

sheets (11" x 17").

29 4/6/1999 TRAFFIC Turn Lane Guideline Distributed the new Turn Lane Design Guidelines. Also distributed the new Traffic Pavement
Marking Standard Drawings.

30 9/3/1999 ROADWAY Median Barrier Implementation of three-strand cable barrier on the Regional Freeway System.

30 9/3/1999 UTILITY Irrigation Siphons ADOT cannot enter into agreements for ongoing maintenance costs. Discussed the impacts to
the future use of irrigation siphons. Designers should consider other alternatives.

Tuesday, January 15, 2008 Page 16 of 29



Meeting

Number Date Discipline Subject Description
30 9/3/1999 ROADWAY Sidewalk Ramp Details Distributed the Sidewalk Ramp Standards Memorandum and accompanying sidewalk ramp
details.
30 9/3/1999 TRAFFIC New Entrance Ramp Pavement Distributed the ADOT Traffic Engineering Group's Technical Memorandum No. 9 regarding on-
Marking Details ramp gore striping. This guideline is effective within the Phoenix Construction District.
31 2/1/2000 TRAFFIC Overhead Signs & Sign Structures Discussed the need to design all overhead sign structures to provide the minimum vertical
clearance for the ultimate freeway section.
31 2/1/2000 TRAFFIC Tapered Tube Sign Structures The ADOT Tapered Tube Sign Structure Standard Drawing, Std. 4-S-5.01 (1991) is no longer
supported by ADOT Traffic and Bridge Groups.
31 2/1/2000 TRAFFIC Sign Structure Foundation Layout Clarification of Standard Drawing B-40.30 to address earthwork grading interface.
(Std B-40.30)
31 2/1/2000 TRAFFIC Conduit in Bridge Barrier for Signals Designers should forward proposed bridge barrier designs to ADOT Bridge Group for review.
and Lighting
32 7/24/2000 TRAFFIC Sign Sheeting ADOT Traffic Group is evaluating the use of singular demountable characters for sign legends.
The E-Modified legend series will be used for guide sign design. Type Il high intensity
sheeting will be used for warning signs in urban areas.
32 7/24/2000 TRAFFIC LED Signal Modules ADOT Traffic Group is developing an updated specification for LED signal modules.
32 7/24/2000 TRAFFIC Urban Freeway Pavement Marking ADOT Traffic Group is in the process of updating their Traffic Engineering Policies, Guidelines
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32 7/24/2000 TRAFFIC Glare Screen Discussion of providing a note in the Traffic Control Plans for glare screen.

32 7/24/2000 TRAFFIC Traffic Signal Cabinets ADOT has decided to not install the 179 signal cabinets.

33 9/5/2000 UTILITY Irrigation Siphons Discussed a process to determine additional maintenance costs associated with irrigation
siphons.

33 9/5/2000 UTILITY Utility Locating Distribution of the Utility Location and Pothole process.

33 9/5/2000 ROADWAY Type "B" and "C" Curb and Gutter Distribution of Draft RDG section to clarify the criteria for the placement of Type "B" and "C"
curb and gutter.

33 9/5/2000 GENERAL Results of Feedback for ADOT Distributed the results of a questionaire regarding feedback for the ADOT review process.

Review Process

33 9/5/2000 ADMINISTRATION Submittal Checklist Distribution and discussion of ADOT's Submittal Checklist.

34 12/5/2000 GENERAL CADD Files Discussion of CADD file problems and standard naming conventions.

34 12/5/2000 UTILITY Utility Locating Discussed the procedures to provide utility designation and pothole data to local agencies.

Tuesday, January 15, 2008

Page 18 of 29



Meeting

Number Date Discipline Subject Description
34 12/5/2000 UTILITY Policy on Abandoned Utilites The new Utility Manual will include a reference to State law that requires the removal of
abandoned utilities within ADOT's right-of-way.
34 12/5/2000 UTILITY Placement of Utilities within Guideline for placement of utilities within ADOT's access control limits.
ADOT's Access Control Limits
34 12/5/2000 ENVIRONMENTAL Noise Abatement Policy Distributed and discussed the updated Noise Abatement Policy. Noise wall foundations shall
be designed to allow the wall to be raised by 4 feet in the future.
34 12/5/2000 UTILITY Utility As-Built Drawings The local agencies and utility companies have requested ADOT to submit the utility line as-built
drawings upon completion of their facility relocation.
34 12/5/2000 SPECIFICATION Construction Water Procedures to obtain construction water from the Central Arizona Project (CAP) or Salt River
Project (SRP).
35 4/3/2001 ROADWAY Construction Standard Drawings ADOT will distribute updated C-Standard Drawings for survey markers, right-of-way markers
and catch basins.
35 4/3/2001 ROADWAY Standard 1A, 1B, and 1C Sheets Distributed an ADOT Roadway Group memorandum regarding the use of Standard 1A, 1B, and
1C Sheets.
35 4/3/2001 TRAFFIC Freeway Guide Signing - 1992 Discussed the development of ADOT's Control City Signing Policy in 1992. ADOT Traffic
Control City Signing Policy Group will issue a design memorandum to clarify freeway guide signing for the Regional
Freeway System.
35 4/3/2001 TRAFFIC Flourescent Orange Sign Sheeting ADOT will require fluorescent sheeting on signs used for work zone traffic control.
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35 4/3/2001 TRAFFIC New Traffic Group Standard Distributed the updated Traffic Group Standard Drawings.
Drawings
36 8/7/2001 GENERAL Upcoming Issues for Resolution Discussion of pending issues related to concrete half barrier, retaining walls, and estimating
construction water.
36 8/7/2001 ROADWAY Access Control Distributed the new ADOT policy regarding access control at traffic interchanges.
36 8/7/2001 ROADWAY Construction Standard Drawings Discussion of new ADOT C-Standard Drawings for catch basins, guardrail, and PCCP joints.
36 8/7/2001 UTILITY Utilities on Bridge Structures Provided the new guidelines developed by ADOT Bridge Group and Utilities & Railroad
Engineering Section regarding the placement of utilities on bridge structures.
36 8/7/2001 ROADSIDE Materials for Temporary Erosion Discussed the new requirements for temporary erosion control design.
DEVELOPMENT Control Design
36 8/7/2001 ROADSIDE Roadside Development Issues Distribution of the new ADOT Generic Scope-of-Work Section 455 - Landscape Architectural
DEVELOPMENT Design and Erosion Control Design. This section has been modified to include additional tasks
for providing support for the future landscaping projects.
37 3/5/2002 MATERIALS Pavement Design The pavement design must be based on MAG traffic volume projections.
37 3/5/2002 STRUCTURE Concrete Barrier at Retaining Walls Distribution of guidelines for the use of the new ADOT Bridge Group Standard Detail SD-1.01.
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37 3/5/2002 TRAFFIC Crossroad Sign Structures Clarification of the use of tubular and tapered tube sign structures.
37 3/5/2002 TRAFFIC Crossroad Sign Lighting Clarification of crossroad sign lighting.
37 3/5/2002 GENERAL CADD Files The Design Consultants are now required to submit their CADD files with each project
submittal. The project reference files are required to be included with each interim submittal for
ADOT review.
37 3/5/2002 TRAFFIC Cold Tape Distributed correspondence regarding the use of 90 mil alkyd thermoplastic in-lieu of cold tape
for pavement markings.
38 4/2/2002 UTILITY Utility Placement in Right-of-Way Distribution of a summary of the new requirements for the placement of wet utilities within
ADOT's right-of-way.
38 4/2/2002 UTILITY Utility Placement in Bridge Distribution of a summary of the new ADOT requirements for the placement of utility ducts or
Structures sleeves in bridge structures.
38 4/2/2002 ROADWAY New Bicycle Policy Distribution and discussion of the new ADOT Policy MGT 02-01, Bicycle Policy and design
guidelines.
39 5/7/2002 ESTIMATE Intergovernmental Agreement (IGA) Distribution and discussion of the format and procedures to prepare the cost exhibits for
Cost Exhibits Intergovernmental Agreements.
39 5/7/2002 ESTIMATE Engineer's Estimate Recapitulation Distributed and discussed of the fomat and procedures necessary to prepare the Agreement
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estimate for all submittals.

Page 21 of 29



Meeting

Number Date Discipline Subject Description
39 5/7/2002 GENERAL Timeliness of Record Drawing Plans Distribution and discussion of the procedures for completion of Record Drawings.
39 5/7/2002 ROADWAY Bus Bay Requests by Local Clarification of the Department's position regarding bus bays that are requested by local
Agencies agencies.
40 10/1/2002 ROADSIDE Topsoil Plating Limits Clarification of topsoil plating limits.
DEVELOPMENT
40 10/1/2002 ROADSIDE Irrigation Controller Installation for The Final Designer must meet with ADOT Roadside Development Section after the Stage Il
DEVELOPMENT Future Landscape Projects (30%) submittal to identify the potential locations of the future irrigation controllers.
40 10/1/2002 UTILITY Guide for Accommodating Utilities The Utilities Manual is available on the ADOT web site. The new Section 13 addresses the
on Highway Right-of-Way abandonment of utilities within ADOT right-of-way.
40 10/1/2002 ROADWAY Roadway Design Guidelines, New Distribution and discussion of the new Roadway Design Guidelines, Chapter 700, Earthwork
Chapter 700, Earthwork Design Design.
41 1/7/2003 ROADWAY Design Vehicle, ARFC Overlay Implementation of the WB-67 design vehicle. ADOT will provide ARFC converlays on the
Regional Freeway System.
41 1/7/2003 ROADWAY Crash Cushion Selection Procedure Distribution and discussion of the new ADOT Crash Cushion Selection Procedure.
41 1/7/2003 ROADWAY Design Exception and Design Distribution and discussion of the new Design Exception and Design Variance Process Guide.
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Number Date Discipline Subject Description
41 1/7/2003 STRUCTURE New Bridge Design Details Discussion of the upcoming distribution of new ADOT Bridge Group standard details.
42 3/4/2003 ROADWAY Asphalt Rubber Friction Course An asphalt rubber friction course (ARFC) overlay will be added to the current Regional Freeway
(ARFC) System construction projects.
42 3/4/2003 ROADWAY ADAAG Guidelines: Truncated Distribution of the ADAAG Guidelines for truncated domes and sidewalk ramps.
Domes/Sidewalk Ramps
42 3/4/2003 ROADWAY Guard Rail End Treatments Distribution of the approved barrier end treatments. Guidelines for the selection of the
appropriate end treatment.
43 8/5/2003 FMS New Ramp Metering Guidelines Current development of new ADOT Ramp Metering Design and Guidelines.
43 8/5/2003 ROADWAY Brifen Cable Barrier Distribution and discussion of the Brifen Wire Rope Safety Fence.
43 8/5/2003 STRUCTURE New MSE Retaining Wall ADOT is developing a new specification for mechanically stabilize earth (MSE) retaining wall
Specification systems. The Designers should contact ADOT'’s Contracts and Specifications Section to obtain
a copy of the new specification.
43 8/5/2003 ROADWAY Roadway Design Guidelines Section Distribution and discussion of the new ADOT Roadway Design Guideline Section 407, Design
407, Design Vehicles Vehicles.
44 11/4/2003 ADMINISTRATION Design Requirements Design must be completed in accordance with the project Scope-of-W ork, design and
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Number Date Discipline Subject Description
44 11/4/2003 TRAFFIC ADOT Work Zone Traffic Control The ADOT Traffic Group has developed a training program to inform users of changes in
Training Program requirements for work zone traffic control. Guidelines for messages placed on portable
changeable message signs. FHW A approved abbreviations for use on highway signs.
44 11/4/2003 TRAFFIC Adoption of the Updated Manual on Status of ADOT's adoption of the Millennium Edition of the MUTCD, and the development of
Uniform Traffic Control Devices the Arizona Supplement to the MUTCD.

44 11/4/2003 ROADWAY Roadway Design Guidelines Section Distribution and discussion of the updated ADOT Roadway Design Guidelines Section 208;
208 - Airports and Airways Highway Airport and Airways Highway Clearances was updated to provide guidance for the coordination
Clearances and permitting of projects near public airports.

44 11/4/2003 SPECIFICATIONS A+B Bidding Clarification of the use of A+B bidding.

45 3/2/2004 ROADWAY Roadway Design Guidelines - Draft ADOT Roadway Group has recently updated Chapters 100 and 200 of the Roadway Design
Chapters 1, 100 and 200 Guidelines.

45 3/2/2004 ADMINISTRATION Submittal Checklist - New Version Distribution of the Department's recently modified Stage Ill, IV and V Submittal Checklists.

45 3/2/2004 STRUCTURE Mechanically Stabilized Earth ADOT Materials Group has developed a draft special provision that is currently being used on
Retaining Wall Systems construction projects. Discussion of design considerations when evaluating the use of MSE

walls.

45 3/2/2004 ROADWAY Roundabout Interchange Policy Distribution and discussion of the recent memorandum from the State Engineer’s Office that
requires the evaluation of roundabouts as an alternative for intersection and interchange
projects.

46 8/3/2004 TRAFFIC Freeway Guide Sign Lighting Distribution and discussion of the ADOT Traffic Engineering Policies, Guidelines and
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46 8/3/2004 TRAFFIC Freeway Light Fixture Standards distribution and discussion of the new Inductive Fluorescent light fixtures.
46 8/3/2004 TRAFFIC Crossroad Lighting Standards Clarification of crossroad sign lighting.
a7 12/7/2004 GENERAL Standard Sheets 1A, 1B, 1C and 1D Distribution and discussion of recent ADOT memorandum regarding ADOT Plan Sheets 1A,
1B, 1C and 1D.
47 12/7/2004 STRUCTURE Stay-in-Place Bridge Deck Forms Discussion of acceptable alternatives for "stay-in-place" bridge deck forms.
a7 12/7/2004 TRAFFIC Presentation of Pullbox Locations Clarification of requirements to address the documentation of pullbox locations in the design
on Plans and as-built plans.
a7 12/7/2004 FMS Loop Detector Spacing Distribution and discussion of ADOT Technology Group memorandum regarding the spacing of

loop detectors.

47 12/7/2004 ROADWAY Construction Standard Drawings Distribution of updated C-Standard Drawings.

48 6/7/2005 TRAFFIC New Traffic Group Stored New specifications for Section 608 - Sign Panels and Section 1007 - Reflective Sign Sheeting.
Specifications

48 6/7/2005 GENERAL Regional Transportation Plan Three Management Consultants (MC's) have been selected for the RTPFP. The MC roles and
(RTPFP) Implementation responsibilities were discussed, along with upcoming final design opportunities.
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49 8/3/2005 ROADWAY Implementation of New RDG The RDG was recently updated to modify the recommended shoulder widths.
Recommended Shoulder Widths
49 8/3/2005 CONSTRUCTION Post Design Services Procedures for the administration of Post Design Services.
49 8/3/2005 TRAFFIC Signing and Marking for Through ADOT Traffic Group's Manual of Approved Signs was modified to include a new sign panel to
Movements at Off Ramps allow for an exit ramp to entrance ramp movement at ramp intersections.

49 8/3/2005 GENERAL CADD Archiving Process CADD file archiving process.

50 11/1/2005 ADMINISTRATION RTPFP Program Management Valley Project Management is now responsible for the administration of all projects within
Maricopa County. Design consultants should provide VPM and DMJM Harris with copies of all
scoping documents, project plans and estimates for each submittal for all projects in Maricopa
County.

50 11/1/2005 ADMINISTRATION DIRP Meeting Minutes Summary A summary of the DIRP meetings will be available on the ADOT Valley Project Management
web page.

50 11/1/2005 TRAFFIC Pullbox Locations on Plans Pullbox locations should not be shown on the construction plans, and should not be provided
with Post Design services.

50 11/1/2005 SURVEY/MAPPING Surveys and Aerial Mapping Design New Surveys and Aerial Mapping Design Procedure Memorandum.

Procedure Memorandum
50 11/1/2005 STRUCTURES Presentation of Earthwork Finish Guidelines to present earthwork finish grade information on structure and retaining wall plans.
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50 11/1/2005 ROADWAY Roadway Design Guidelines (RDG) Draft Roadway Design Guidelines Chapter 500, Traffic Interchanges.
Chapter 500
51 1/3/2006 ADMINISTRATION Submittal Checklists The VPM submittal checklists were recently updated.
51 1/3/2006 TRAFFIC Traffic "Lessons Learned" Document A new "Traffic Lessons Learned" document was developed to capture the lessons learned from
the Proposition 300 freeway program. Consultants shall use this document for all scoping and
final design projects.
51 1/3/2006 ADMINISTRATION Post Design Services Post design services labor rates and administration process.
51 1/3/2006 ESTIMATES E2C2 Estimates All future scoping and final design submittal estimates shall be input into E2C2.
51 1/3/2006 ESTIMATES Construction Segment Costs and New Construction Segment Costs and Descriptions Notebook Guidelines and final design
Descriptions Notebook Guidelines submittal requirements.

52 5/2/2006 ADMINISTRATION Electronic Submittals and Record The procedures for the submittal of electronic files was presented for each submittal stage, As-
Drawings Bid Drawings, Record Drawings and project archiving.

52 5/2/2006 CADD Transition to MicroStation Version 8 Tools and resources necessary to utilize V8 for ADOT are available at
(v8) http://www.adot.gov/highways/cae/standards/standards.asp.

52 5/2/2006 ROADWAY Roadway Design Guidelines (RDG) Brief description on recent updates to RDG Chapter 700 - Earthwork.
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52 5/2/2006 ROADWAY Cost Effective Use of Curb and Designers should evaluate the potential use of a rural and urban freeway sections for cost
Gutter effectiveness.

53 9/5/2006 ROADWAY ADA Requirements for Sidewalk ADOT Roadway Engineering Group presented ADA requirements for sidewalk ramps.
Ramps

53 9/5/2006 MATERIALS Concrete Paving on Median The median shoulder width and structural section will be revised by ADOT Pavement Design
Shoulders Section and ADOT Phoenix Construction District. The final guidelines will be presented at a

future DIRP meeting.

53 9/5/2006 MATERIALS Pavement Design Guidelines for The Pavement Design Guidelines were updated in August 2006. The revisions to the
Urban Highways guidelines were presented at the meeting.

54 11/7/2006 GEOTECHNICAL Earth Fissures Designers shall investigate the potential existence of earth fissures.

54 11/7/2006 ROADWAY Median Shoulder Paving Use of concrete pavement and ribbon curb for shoulders adjacent to open medians.

55 3/6/2007 ROADWAY High-Tension Cable Barrier ADOT Roadway Group presented a new special provision for High-Tension Cable Barrier.

55 3/6/2007 ROADWAY Chapter (6) Update to AASHTO The AASHTO Roadside Design Guide was recently updated for median barriers.
Roadside Design Guide

55 3/6/2007 ROADWAY Design Exceptions and Variations Revisions to the Design Exception and Design Variance Guide.
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55 3/6/2007

56 9/5/2007

56 9/5/2007

56 9/5/2007
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ROADWAY

UTILITIES & RAILROAD

TRAFFIC

ADMINISTRATION

Bicycle Policy Update

U&RR Stage Stubmittal Checklist

ADOT Freeway Management
System (FMS)

New Pre-Proposal Procedures for
RFP's

The ADOT MGT 02-1 Bicycle Policy was updated effective February 27, 2007.

The new U&RR Stage Submittal Checklist was presented and shall be completed by all

designers for all project submittals.

New FMS Design Guidelines, Standard Drawings and Stored Specifications.

New Pre-Proposal Procedures will be used during the Request for Proposals (RFP) process.
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